
                         CRAMOND ASSOCIATION WOODLANDS GROUP 

                                                MANAGEMENT PLAN 

 

In August 2014, the Cramond Association formed a Woodlands Group of volunteers to tackle 

the neglected state of the old Cramond woodlands to the east and north of Cramond Kirk. The 

woodlands lie within the scheduled ancient monument area of Cramond and cover ca 16 acres 

in two sections: the larger immediately east and south-east of Cramond Kirk Hall; the other in 

the escarpment running from the driveway to the Hall and Cramond House down to the 

Cramond Inn and the foreshore carpark. The area contains the remains of an Antonine Roman 

fort (AD 140) and its bathhouse, other historic buildings, and archaeological evidence of one 

of the oldest, if not the oldest, Mesolithic settlements in Scotland (8500 BC).  

The woodlands were once a Victorian designed landscape and arboretum and today would 

probably have justified being listed in The Inventory of Gardens and Designed Landscapes. 

However, they have been almost totally neglected since Edwardian times: trees damaged or 

hugely overgrown with ivy; paths deteriorated, muddy and impassable in places; shrubs 

choked in vegetation; and the area populated by self-seeded sycamore and other poor-quality 

scrub and by invasive rhododendron ponticum, laurel, ivy, salmon berry and Saracen’s 

consound. 

The Woodlands Group has been working to reverse this decline and the following 

summarises the work to date in approximate chronological order. 

Activities to date 

1.  Considerable tidying-up, including removing some of the poor quality scrub and excessive 

rhododendron ponticum and laurel, pruning trees and bushes, clearing some dead timber and 

collecting refuse. Much of all this was burned on site in an open location which was turned 

into a campfire site for the local cubs and scouts. 

2.  Ivy cleared from trees, seeking a balance between clearing and leaving for wildlife. 

3.  Some snowdrop and natural bluebell bulbs planted 

4.  The extremely muddy cross path from the Kirk Hall east to the fence to the parkland was 

tackled (see location plan, Appendix 1). Mud was removed, heavy-duty ground-cover weed 

fabric laid and thickly dressed with road scalpings obtained from two long-standing dumps of 

them in the foreshore carpark (with permission from CEC’s West Edinburgh Parks Team). 

Less than spade-deep ditches were dug on either side and French drains laid in, a few shallow 

plastic cross drains laid, and a secondary ditch dug, all to help drain-off water-run from the 

adjacent elevated area.  

5.  This work was repeated on the very muddy continuation of the path as it turns south along 

by the fence to access the gate into the parkland. The ditching and drains were placed to 

drain-off into the parkland. For cosmetic reasons this path was edged with natural timber. 



6.  A reverse direction path was established, turning north at the fence, to double-back 

between the giant Sequoia and Weymouth pine to join the beginning of the cross path. This 

was to create a gentle round-trip walk for the Almond Mains elderly group that meets at the 

Kirk Hall twice a week.   

7.  A very badly overgrown section immediately north of this reverse path was then explored 

and several young trees found, two almost encased in vegetation and unlikely to survive: a 

monkey-puzzle tree and a dawn redwood. The others were another dawn redwood, a young 

Sequoiadendron giganteum, a Brewer’s weeping spruce and a eucalyptus. It was discovered 

that these had been planted in 2005. The ground around these trees was opened up, 

considerable nettle cleared, and woodchips laid. 

8.  The long path from the Kirk Hall driveway down the escarpment to the foreshore carpark, 

past the Mesolithic site, was then dealt with. It, too, was very muddy in places, especially 

where a raised section allowed water to collect, which had to be levelled off. The Parks Team 

helped to clear the up to 8-foot high Saracens consound which had all but obliterated the 

lower section of the path. 

9.  At the bottom of this “Mesolithic path”, a dog-leg access path to the foreshore carpark was 

constructed. It was found there had previously been a path here but it had become completely 

overgrown and overhung by trees. Some repairs were also made to the adjacent fencing.   

10.   A series of paths was created: (a) to access two attractive young cedars close to the 

Mesolithic path (also planted in 2005); (b) to access from different directions and 

interconnect the little “arboretum” referred to in activity 7; and (c) to access two vintage 

sycamores, some 360 years old, south of the cross path. 

11.  The old “Viewpoint” over the Firth was re-established, though work remains to be done 

here.  

12.  A few trees have had to be felled since 2014 and one severely pollarded, mainly because 

of disease, including two with Dutch elm disease. CEC’s Forestry Division carried this out 

except in one case for which a commercial firm had to be used. 

13.  The campfire site had to be cleared this year as it had become a very unsightly focus for 

irresponsible youth behaviour. The ground was rotavated and seeded with meadow-mix and a 

hedge of hawthorn and beech, 2:1, planted between it and the cross path. 

14.  Path maintenance work is ongoing, redressing parts with aggregate, leaf-blowing in 

Autumn, brush-cutting to control adjacent vegetation, weeding (including with glyphosate) 

and litter control.   

Present and future management plans 

1.  Regular maintenance work on paths - Continual. 

2.  Trees, shrubs and flowers to be planted, initially in locations 1, 2 & 3 (see Appendices 1 & 

2) – To complete early 2019. 



3.  Apple trees (various), gooseberry and blackcurrant bushes to be planted along a portion of 

the long wall in the northern walled garden (see Appendix 1). This was an initiative by one of 

CEC’s Park Rangers but it will be linked to the work of the Woodlands Group which will 

help to oversee the resulting mini-orchard. It’s planned to involve the local cubs and scouts, 

and possibly primary school, in the planting, and to encourage community participation in the 

annual National Apple Day (every 21 October). Advice has been taken from John Hancox, 

Scotland’s “Apple Man” – To complete early 2019. 

4.  Attach tree-identification plaques to notable specimens as an educational resource (see 

Appendix 3) – To complete early 2019. 

5.  Establish a programme of work to keep salmon berry and Saracen’s consound under 

control - Continual. 

6.  In the medium-term: (a) further tree and shrub planting; (b) improve the Roman 

Bathhouse area; (c) improve the escarpment section; (d) improve the “viewpoint” elevated 

area which is an ugly mass of self-seeded trees and detritus from the original university 

campus site; (e) erect an orientation board at the entrance to the upper section of the 

woodlands by the Kirk Hall; (f) consider what might be done with the Kennels, possibly 

turned into a walled-garden; and (g) re-explore with AMA whether anything can be done 

with the overgrown southern walled-garden they own – 2019-2022. 

Funding 

The Group is very grateful to the following: 

1.  Cramond Association for the initial sum of £1000 in 2014 

2.  Edinburgh Airport Community Grants Board for the award of £3000 in 2016 

3.  Edinburgh & Lothians Greenspace Trust (ELGT) for negotiating a grant of £1750 from 

the Mushroom Trust, a Scottish Charity established in 1983 whose main focus is on 

protecting and enhancing green spaces. This grant will be managed by ELGT and is 

specifically for the purpose of tree, shrub and flower planting and associated materials, as 

detailed in plan 2 above. It may also be used to contribute to the cost of tree identification 

plaques. 

4.  CEC Park Rangers are separately exploring funding to secure and manage a grant for the 

mini-orchard, detailed in plan 3 above. 

Details of expenses to date are provided in Appendix 4. The sum of £2373.95 has so far been 

spent out of the total of £4000 given directly to the Group, leaving a balance to date of 

£1626.05 left out of the airport grant and held for the Group in Cramond Association funds. 

Photograph record 

See Appendix 5. 
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APPENDIX 2 

POSSIBLE PLANTINGS 

Trees 

Magnolia 

Lilac 

Laburnum 

Tulip 

Rowan  

Aspen 

Pink Hawthorn 

Pink Chestnut 

Ginkgo biloba 

Yellow buckeye 

Walnut 

Cherry 

Plum 

Damson 

Apple 

 

Shrubs & Flowers 

 

Honeysuckle 

Jasmine 

Clematis 

Forsythia 

Viburnum 

Hydrangia 

Phlox erector 

Meadow-mix 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



APPENDIX 3 

 

TREES PREVIOUSLY SURVEYED from which notable specimens will be labelled by 

plaques bearing their common and Latin names and approximate year of planting 

 

 

                                                                                                              Numbers 

 

Sycamore (Acer pseudoplatinus)   (several 18th C & three 17th C)            93 

Holly - Common (Ilex aquifolium)                                                            19 

Lime - Common (Tilia x europaea)                                                            13 

Yew (Taxus baccata)                                                                                    8 

Holly – Variegated (Ilex aquifolium “Golden Queen”)                               5 

Beech (Fagus sylvatica)                                                                               5 

Oak (Quercus robur)                                                                                    5 

Cedar – Deodar (Cedrus deodara)                                                                4 

Pine – Corsican (Pinus nigra)                                                                       4 

Pine – Western White (Pinus ponderosa)                                                     3 

Maple – Norway (Acer platanoides)                                                            3 

Hemlock - Western  (Tsuga hetrophylla)                                                     3  

Chestnut – Horse (Aesculus hippocastanum)                                              2 

Chestnut – Red Horse (Aesculus x camea)                                                  2 

Whitebeam (Sorbus aria)                                                                             2 

Pine – Scots (Pinus sylvestris)                                                                     2 

Redwood – Giant Sequoia (Sequoiadendron giganteum)   (late 19thC)      2 

Redwood – Coast (Sequoia sempervirens)                                                   1 

Pine – Weymouth (Pinus strobus)                                                                1 

Larch (Larix decidua)                                                                                   1  

Hawthorn (Crataegus monogyna)                                                                1 

Birch – Downy (Betula pubescens)                                                             1 

Whitebeam – Swedish (Sorbus x intermedia)                                              1 

Maple – Cappadocicum (Acer cappadocicum)                                            1 

Cherry – Kanzan (Prunus “Kanzan”)                                                           1 

Plum – Myrobalan (Prunus cerasifera)                                                         1 

Gean (Prunus avium)                                                                                    1 

 

 

Altogether 208 trees were surveyed in 2003, of which 23 were dead or extensively decayed, 

some of which were to be felled or had already fallen. They are not included in the above list 

of 185 trees. In addition to them, there are nine young trees planted in 2005 as replacements 

for the felled trees: a monkey-puzzle, a giant sequoia, two dawn redwoods, a Brewer’s 

weeping spruce, three cedars (including an Atlantic cedar) and a eucalyptus.          

 

 

 

 

 

 

 

 



APPENDIX 4         

 

CRAMOND ASSOCIATION WOODLANDS GROUP RECORD OF EXPENSES 
                                                                                                                                                                       

                                                                                                                                                                    Stefan 
                                                                                                                                     Accumulating    Reimb-                                                                                                                                                                                                                               
                                                                                                                                   Totals         ursed  
                                                                                                             £                        £                  £         
 
Oct, 2015: John Crutchfield* - strimmer wires                       17.00 
Oct, 2015: Stefan Slater – wheelbarrowing planks                  6.38 
                                                                                                         23.38                23.38          23.38        
 
26-11-15: John Crutchfield* – 50% of brush cutter                35.00 
                  John Crutchfield* - other related items                  26.18              
                                                                                                         61.18                 84.56  
 
02-02-16: Duncan Fraser* – weed fabric (3 rolls)                   72.00 
                  Duncan Fraser*  -  timber & stakes                         16.42   
                                                                                                         88.42              172.98 
 
17-03-16: Stefan Slater    - weed fabric (3 rolls)                      47.97              220.95                
                                                                                                           
18-03-16: Stefan Slater  - NWH Group transfer 2 loads       196.20              417.15       393.77  
                                             (c 30 tons) road scalpings 
                                             @£65/hr +VAT (2.5 hrs) + 
                                             £1.20 debit card charge   
 
07-04-16: Stefan Slater – ground cover fabric (2 rolls)          31. 98              449.13 
 
21-04-16: Stefan Slater – ground cover fabric (3 rolls)           47.97              497.10         79.95  
 
02-08-16: Stefan Slater – ground cover fabric (4 rolls)           63.96             561.06           
 
18-10-16: Stefan Slater – ground cover fabric (3 rolls)         47.97            609.03       111.93 
 
22-12-16: Stefan Slater – NWH Group transfer & grab-     200.00             809.03 
                                         -unload road scalpings 
                                         @£65/hr (3 hrs) + £5 
 
27-12-16: John Crutchfield* - 50% of a Stihl Handheld      105.40             914.43  
                                                Blower (2-Stroke)      
 
 
[* Each reimbursed by SDS] 
 
05-01-17: Stefan Slater – ground cover fabric (6 rolls)        95.94           1010.37       401.34 



             Stefan 
                                                                                                                     Accumulating    Reimb- 
                                                                                                                              Totals          ursed 
                                                                                                         £                        £                  £     
 
06-04-17: Stefan Slater – weed fabric (6 rolls)                    95.94              1106.31        95.94 
 
10-05-17: Stefan Slater – 18 tonnes aggregate                 407.59              1513.90      407.59 
 
16-05-17: Stefan Slater – quantity of screws to fit             11.09 
                                           timber edging of path 
 
16-05-17: Stefan Slater – sandpaper & sealant, same       13.99 
                                                                                                     25.08               1538.98        25.08 
 
12-09-17: Stefan Slater – weed fabric (4 rolls)                    49.99               1588.97 
 
22-09-17: Stefan Slater – weed fabric (4 rolls) + wood      56.98               1645.95      106.97 
                                            varnish for way-post sign 
 
23-01-18: KR Landscaping** – clearance of campfire      480.00              2125.95 
                                 site, ground rotavated & hawthorn 
                                  / beech hedge planted 
 
15-02-18: Stefan Slater – weed fabric (2 rolls)                     20.00              2145.95         20.00 
 
23-02-18: Capital Tree Service** - tree-felling                   228.00              2373.95 
 
 
[** Each paid directly by Cramond Association cheque] 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

        

 

Mud, mud, glorious mud: photos 1 → 3 on 15/12/15, 03/02/16, 18/02/16  

 

 

     

Stefan cutting-out a drainage channel, 18/02/16; David wheelbarrowing road scalpings, 

20/05/16; then aggregate, 03/08/16 



        

John C & David at dog-leg, 19/10/16; Alison, Margery, Anthony & David loading scalpings, 

25/10/16; Duncan & Margery at the Mesolithic site path, 25/01/17 

                

Saved from certain death, it’s growing !  04/04/15 → 11/07/16, its rescuer, Stefan 

 

         

Campfire, 05/10/16; Snowdrops, 27/02/15; and the Brewer’s weeping spruce, 05/10/16 



          

Eucalyptus, 17/04/15; Giant Sequoia, 05/10/16; and ca 350 year-old sycamore, 01/11/14 

  

 

Happy days: at bonfire - Robin, John B, Tom & Anthony; then tea’s up - Robin, Anthony, John 

C, John B, Tom, Peter & Alison, 17/04/15 


